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PROJECT TIMELINE - EXAMPLE CAMPAIGN

Planning & Video Video FINAL
Content Filming Editing VIDEO
Creation Week 5 Weeks 6-9 Week 10
Weeks 1 -4

*This is a sample timeline, times can vary.

DELIVERABLES = PROMOTIONAL VIDEO +

PRODUCT VIDEO

Planning & Content Creation

You identify the topic

Planning call

Script creation

Confirm filming date

Filming

Production and editing
Drafting and feedback process

Final edit is sent to you for approval
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You own all rights to your video
content for hosting and distribution

LEARN MORE ABOUT OUR VIDEO SOLUTIONS

*Qur digital sales and marketing team can help you to build a unique promotional package that suits your needs and your budget

REACH NEW AUDIENCES, GENERATE BETTER LEADS

MARKETING FOR SCIENCE, ENGINEERING & HEALTHCARE


https://www.azonetwork.com/marketing-science/audience
https://www.azonetwork.com/marketing-science/audience
https://www.azonetwork.com/marketing-science/video
https://www.azonetwork.com/marketing-science/video
https://vimeo.com/showcase/3788460
https://vimeo.com/manage/videos/276032259
https://vimeo.com/showcase/azonetwork-product-videos

